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ADVANCED REACTORS TRANSITION – WBS 1.12

MILESTONE ACHIEVMENT

DOE/RL-99-03, Rev.-5 N: 5-1
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TOTAL 
FY 1999

Enforceable Agreement 0 0 0 2 0 0 0 2
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 4 0 0 0 4
RL 2 1 0 0 0 5 1 9


